COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/04/2006

ESTIMATE SUMMARY 08:25:37
CONTID: C15174R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15174R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.0 DAYS TIME ALLOW: 10/13/2( FIXED COMPLETION DAT
I-70 JOINT REPAIRS PERCENT TIME: 15.15 ORIG TIME ALLOW: 10/13/2( FIXED COMPLETION DAT
PROJECT NO: IM 0704-206
I-70 JOINT REPAIRS
NAME OF ROAD: 070A
PROJECT COUNTIES: DENVER
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 04/28/2006 DATE TIME STARTED 03/30/2006
225 UNION BLVD. SUITE 500 DATE LET 01/12/2006 DATE WORK BEGAN  03/30/2006
DATE AWARDED 01/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/09/2006 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,010,142.00 PARTICIPATING $ 206,972.69 $ 206,972.69
AWARD PROJECT AMT: $  2,567,642.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.88% TOTAL EARNINGS 206,972.69 206,972.69
FUNDS AVAILABLE: $ 2,803,169.31 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 206,972.69 206,972.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,344.27 -2,344.27
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 204,628.42 204,628.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 204,628.42 204,628.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 204,628.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00210
0010 202-00250
0015 202-01000
0020 208-00045
0025 208-00050
0030 208-00055
0035 208-00100
0040 208-00205
0045 210-01011
0050 210-01050
0055 403-00720

C15174R
15174R-BID
IM 0704-206
ITEM
DESCRIPTION

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

RIGID INLET PROTECTION DEVICE

SEDIMENT REMOVAL AND DISPOSAL

EROSION CONTROL SUPERVISOR

*RESET GATE

*RESET CHAIN LINK FENCE

HOT MIX ASPHALT (PATCHING) (ASPHALT)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15174R-BID ESTIMATE RUN 05/04/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0001 08:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11581 *FENCE (TEMPORARY) (SPECIAL) 121.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0065 607-52900 *LINE POST (CHAIN LINK) 38.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0070 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0075 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0080 607-53172 *FENCE CHAIN LINK (72 INCH) 319.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0085 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 50,687.50
202,750.00000 0.250 50,687.50
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 2,750.00
11,000.00000 0.250 2,750.00
0095 627-00005 *EPOXY PAVEMENT MARKING 15.000 0.000
GAL 0.000 0.00
250.00000 0.000 0.00
0100 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 150.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0105 630-00000 *FLAGGING 1,300.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0110 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.500 8,800.00

17,600.00000 0.500 8,800.00
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PCN: 15174R-BID ESTIMATE RUN 05/04/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0001 08:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 0.000
DAY 2.000 330.00
165.00000 2.000 330.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 0.000
DAY 21.000 12,075.00
575.00000 21.000 12,075.00
0125 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 2,640.000 0.000
HOUR 40.500 101.25
2.50000 40.500 101.25
0130 630-80001 *FLASHING BEACON (PORTABLE) 12.000 0.000
EACH 6.000 9,600.00
1,600.00000 6.000 9,600.00
0135 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000 0.000
EACH 7.000 2,800.00
400.00000 7.000 2,800.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 0.000
EACH 18.000 2,340.00
130.00000 18.000 2,340.00
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 126.000 0.000
EACH 31.000 4,185.00
135.00000 31.000 4,185.00
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 1.000 140.00
140.00000 1.000 140.00
0155 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 40.000 760.00
19.00000 40.000 760.00
0160 630-80355 *PORTABLE MESSAGE SIGN PANEL 10.000 0.000
EACH 3.500 50,400.00
14,400.00000 3.500 50,400.00
0165 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 0.000
TYPE)
EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00
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PCN: 15174R-BID ESTIMATE RUN 05/04/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0001 08:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 23.000 1,495.00
65.00000 23.000 1,495.00
0175 630-80370 CONCRETE BARRIER (TEMPORARY) 1,500.000 0.000
LF 330.000 9,900.00
30.00000 330.000 9,900.00
0180 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 150.000 900.00
6.00000 150.000 900.00
0185 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
5,300.00000 0.000 0.00
0190 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 0.000
(TEMPORARY)
EACH 0.500 12,500.00
25,000.00000 0.500 12,500.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0207 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70080 *F/A FURNISH UNIFORM TRAFFIC CONTROL 121,000.000 0.000
FA 2,465.000 2,465.00
1.00000 2,465.000 2,465.00
0215 700-70222 F/A CELLULAR PHONE SERVICE 7,500.000 0.000
FA 1,448.540 1,448.54

1.00000 1,448.540 1,448.54
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PCN: 15174R-BID ESTIMATE RUN 05/04/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0001 08:25:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,273,809.00 $ 180,190.79% 180,190.79

CAT NO0300 STRUCTURES

0225 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,036.000 0.000
sy 223.400 781.90
3.50000 223.400 781.90
0230 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 5.000 0.000
cY 0.000 0.00
4,200.00000 0.000 0.00
0235 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 232.000 0.000
sy 0.000 0.00
750.00000 0.000 0.00
0240 202-00504 REMOVAL OF EXPANSION DEVICE 599.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0245 202-05100 SANDBLASTING REINFORCING STEEL 232.000 0.000
sy 0.000 0.00
75.00000 0.000 0.00
0250 210-00500 REBUILD PORTIONS OF PRESENT STRUCTURE 10.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0255 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,976.000 0.000
TON 0.000 0.00
77.00000 0.000 0.00
0256 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0260 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.000
LS 0.080 24,000.00

300,000.00000 0.080 24,000.00
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PCN: 15174R-BID ESTIMATE RUN 05/04/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0001 08:25:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0265 509-08120 TEMPORARY BRIDGE DECK 4,489.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0270 513-00690 BRIDGE DRAIN (SPECIAL) 26.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0275 515-00120 *WATERPROOFING (MEMBRANE) 496.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 129.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
0285 518-02010 ELASTOMERIC CONCRETE END DAM 78.000 0.000
CF 0.000 0.00
465.00000 0.000 0.00
0290 519-01000 EPOXY RESIN (INJECTION) 300.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0295 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 130.000 0.000
cy 0.000 0.00
1,100.00000 0.000 0.00
0300 602-00000 REINFORCING STEEL 25,046.000 0.000
1B 0.000 0.00
7.50000 0.000 0.00
CAT 0300 CURRENT AMT 1,734,333.00 $ 24,781.90 8 24,781.90
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0305 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT 2,000.00 $ 2,000.00s 2,000.00
PROJECT TOTAL CURRENT AMT 3,010,142.00 $ 206,972.69 S 206,972.69



